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ESTIMATE RUN 07/21/2008

ESTIMATE SUMMARY 11:34:51

CONTID: C16146 ESTIMATE NO: 0008 FINL SPEC YR:2005

PCN: 16146-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 32.5 DAYS TIME ALLOW: 34 WORK DAYS

I-25 & I-76 VMS INSTALLATION PERCENT TIME: 95.59 ORIG TIME ALLOW: 30 WORK DAYS

PROJECT NO: IM R400-215

I-25 & I-76 VMS INSTALLATION

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4 SEDGWICK

CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 07/21/2008 DATE TIME STARTED 10/08/2007
250 N. MAIN ST. DATE LET 09/06/2007 DATE WORK BEGAN
DATE AWARDED 09/18/2007 DATE TIME STOPPED 05/30/2008
DATE CONTRACT EXECUTED 09/27/2007 DATE ACCEPTED 05/30/2008
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 10/08/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 460,033.68 PARTICIPATING S 460,033.68 $ 5,529.54
AWARD PROJECT AMT: $ 436,128.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 460,033.68 5,529.54
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 460,033.68 5,529.54
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,541.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 460,033.68 12,071.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 460,033.68 12,071.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 12,071.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16146-BID ESTIMATE RUN 07/21/2008
PROJECT: IM R400-215 ESTIMATE NO: 0008 11:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00037 REMOVAL OF END SECTION 1.000 1.000
EACH 0.000 0.00
1,070.00000 1.000 1,070.00
0009 208-00005 EROSION LOG MCR 1 0.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0010 208-00020 SILT FENCE 100.000 100.000
LF 0.000 0.00
5.00000 100.000 500.00
0013 208-00205 EROSION CONTROL SUPERVISOR MCR 1 20.000 20.000
HOUR 0.000 0.00
100.00000 20.000 2,000.00
0015 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
1,350.00000 1.000 1,350.00
0017 212-00006 SEEDING (NATIVE) MCR 1 0.300 0.300
ACRE 0.000 0.00
3,690.00000 0.300 1,107.00
0018 213-00004 MULCHING (WEED FREE STRAW) MCR 1 0.300 0.300
ACRE 0.000 0.00
2,270.00000 0.300 681.00
0020 503-00048 *DRILLED CAISSON (48 INCH) 70.000 70.000
LF 0.000 0.00
440.00000 70.000 30,800.00
0025 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 126.000 126.000
LF 0.000 0.00
23.50000 126.000 2,961.00
0030 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
752.00000 2.000 1,504.00
0035 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00

1,772.00000 1.000 1,772.00
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PCN: 16146-BID ESTIMATE RUN 07/21/2008
PROJECT: IM R400-215 ESTIMATE NO: 0008 11:34:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0040 612-00270 LOCATION MARKER (UTILITY) (FLAT SLAT) 17.000 17.000
EACH 0.000 0.00
154.00000 17.000 2,618.00
0045 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 250.000 250.000
LF 0.000 0.00
20.00000 250.000 5,000.00
0050 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,470.000 2,470.000
LF 0.000 0.00
10.00000 2,470.000 24,700.00
0055 613-07050 PULL BOX (13"X24"xX18") DEEP 16.000 16.000
EACH 0.000 0.00
650.00000 16.000 10,400.00
0060 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
12,900.00000 1.000 12,900.00
0060 MATERIAL ALLOWANCE 0.000
LS 0.000 0.00
2,713.00000 0.000 0.00
0062 614-00012 SIGN PANEL (CLASS II) MCR 1 32.000 32.000
SF 0.000 0.00
32.82000 32.000 1,050.24
0065 614-10147 VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 2.000
EACH 0.000 0.00
118,500.00000 2.000 237,000.00
0065 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
102,950.00000 0.000 0.00
0070 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 2.000
EACH 0.000 0.00
32,640.00000 2.000 65,280.00
0075 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
26,500.00000 1.000 26,500.00
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PCN: 16146-BID ESTIMATE RUN 07/21/2008
PROJECT: IM R400-215 ESTIMATE NO: 0008 11:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0080 630-00007 *TRAFFIC CONTROL INSPECTION 5.000 5.000
DAY 0.000 0.00
27.20000 5.000 136.00
0085 630-00012 *TRAFFIC CONTROL MANAGEMENT 32.000 32.000
DAY 0.000 0.00
326.00000 32.000 10,432.00
0090 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 36.000 35.500
HOUR 0.500 5.50
11.00000 36.000 396.00
0095 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 5.000
EACH 0.000 0.00
110.00000 5.000 550.00
0100 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 16.000
EACH 0.000 0.00
163.00000 16.000 2,608.00
0105 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 11.000
EACH 0.000 0.00
218.00000 11.000 2,398.00
0110 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 5.000
EACH 0.000 0.00
109.00000 5.000 545.00
0111 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE) MCR 1
EACH 0.000 0.00
950.00000 1.000 950.00
0115 630-80380 *TRAFFIC CONE 86.000 86.000
EACH 0.000 0.00
11.10000 86.000 954.60
0118 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY) MCR 1
EACH 0.000 0.00
6,070.00000 1.000 6,070.00
0120 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16146-BID ESTIMATE RUN 07/21/2008
PROJECT: IM R400-215 ESTIMATE NO: 0008 11:34:51
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0125 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0142 700-70034 F/A WEATHER MONITOR SENSOR MCR 1 5,524.040 0.000
FA 5,524.040 5,524.04
1.00000 5,524.040 5,524.04
0145 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0150 700-70220 F/A PHONE SERVICE 276.800 276.800
FA 0.000 0.00
1.00000 276.800 276.80
0155 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 460,033.68 $ 5,529.54 % 460,033.68
CAT NOO0400 CONSTRUCTION ENGINEERING
0170 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 0.00 $ 0.00s 0.00
PROJECT TOTAL CURRENT AMT $ 460,033.68 $ 5,529.54 460,033.68



